

Initial Project Planning Template

Date	15 July 2026
Team ID	XXXXXX
Project Name	Human Development Index (HDI) Predictor
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Collection	USN-1	As a developer, I collect the HDI dataset for model training.	2	High	Jagili Dimple Kumar	01-07-2026	03-07-2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I clean and preprocess the dataset.	3	High	Jagili Dimple Kumar	04-07-2026	06-07-2026
Sprint-2	Data Visualization	USN-3	As a developer, I generate graphs and correlation plots.	2	Medium	Jagili Dimple Kumar	07-07-2026	09-07-2026
Sprint-2	Model Training	USN-4	As a developer, I train the Linear Regression model and save it.	3	High	Jagili Dimple Kumar	10-07-2026	11-07-2026
Sprint-3	Flask Application	USN-5	As a user, I can enter HDI indicators and predict the HDI score.	5	High	Jagili Dimple Kumar	12-07-2026	14-07-2026